ber | November | December | January

ID_|Task Name Duration | Start Finish  [10/17]10/24] 10/31] 11/7 [ 11/14] 11/21] 11/28] 12/5 [ 12112] 12119] 12/26] 1/2 | 1/9 [ 116 ] 1/23 ] 1/30_
1 Prepare Technical data 66d  10/22/04 1/21/05
2 AP-203 data 5d  10/22/04 10/28/04
3 AP-238 data 20d 11/1/04 11/26/04
4 Setup sheet 20d 11/1/04 11/26/04
5 Implementation guide 30d 11/1/04 12/10/04
6 Scenario document 60d 11/1/04 1/21/0&
7 Prepare CAM translators 44d  11/22/04 1/20/05
8 Identify vendors 156d  11/22/04 12/10/04
9 Alpha code 10d| 12/13/04 12/24/04
10 Beta code 10d 1/7/05 1/20/0%
11 |Prepare CNC data 42d 12/2/04 1/28/05
12 Identify users 10d 12/2/04 12/15/04
13 Pair systems and users 1d. 12/16/04 12/16/04
14 Create machining plan 5d| 12/18/04 12/24/04
15 Save to AP-238 CC1 file 5d  12/31/04 1/6/05
16 Final test 5d 1/21/0¢8 1/27/0¢
17 Save to AP-238 CC1 file 1d 1/28/0% 1/28/0k
18 |Demonstration 3d 2/1/05 2/3/05
19 OMAC meeting 3d 2/1/08 2/3/05
20 Demonstration day 1d 2/3/0% 2/3/05




